

Facilities Update
January 16, 2013

North Mankato

- President, VP of Academic, Foundations, Business Office (Including scheduler and safety/security), and Human Resources are either all moved in or are slowly moving into the new space.
- Donna Marzolf and Registration will be moving over to the Human Resource area – this includes: Jodie Karge, Shari Steinback, Candy Laven's replacement and Katie Hendrickson
- New Carpet in Student Affairs to match the Administration area upcoming in June. Need time to abate this area first and June worked out the best for everyone
- North Mankato submitted a capital bonding project for 2014 – scoring of MnSCU projects took place on January 3rd and 4th – don't know results yet
- HEAPR 2013 – possible bonding bill – submitted for more roof repairs
- "E" building roof to be replaced during the summer months – hopefully starting in May and be done 72 business days later pending weather

Faribault

- The moves that were needed to start Phase 1 of the construction project have been completed
- Bid Opening was on January 15th and Met Con Construction from Faribault won the low bid, now waiting for contracts to sign – hopefully starting on February 1st
- Asbestos removal in certain areas will start on February 4th – main items for abatement were a combination of pipe covers and tile floor glue
- HEAPR 2013 – possible bonding bill – submitted the entire roof --- with so many roof punctures through this project, the system office advise was to submit the entire roof for replacement